COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

PROJECT NO: NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 08/12/2020

14:06:55

ESTIMATE NO: 0018 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 527.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
56.79 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 07/25/2020 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 120,786,621.84 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 60.38%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 47,852,240.53 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 72,934,381.31 $ 5,953,824.75
0.00 0.00
72,934,381.31 5,953,824.75
1,631,346.15 -95,746.45
74,565,727.46 5,858,078.30
-1,561,969.76 0.00
0.00 0.00
73,003,757.70 5,858,078.30
0.00 0.00
0.00 0.00
73,003,757.70 5,858,078.30
0.00 0.00
PAYMENT DUE $ 5,858,078.30

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
ACRE 0.000
122,430.00000 0.000
1.000 0.942
LS 0.000
122,430.00000 0.942
595.000 545.000
EACH 0.000
435.75000 545.000
11.000 8.000
EACH 3.000
1,008.00000 11.000
40.000 13.000
EACH 3.000
987.00000 16.000
3.000 2.000
EACH 1.000
18,301.50000 3.000
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 98.800
SY 0.000
20.48000 98.800

3,495.000 1,275.200
LF 206.000

26.25000 1,481.200
31.000 22.000
EACH 2.000
264.60000 24.000
525.000 208.000
EACH 0.000
1.07000 208.000

Page 2
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
115,329.06
0.00
237,483.75
3,024.00
11,088.00
2,961.00
15,792.00
18,301.50
54,904.50
0.00
0.00
0.00
2,023.42
5,407.50
38,881.50
529.20
6,350.40
0.00
222.56



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 3,674.560
SY 4,322.000 29,865.02
6.91000 7,996.560 55,256.23
0065 202-00220 *Removal of Asphalt Mat 67,326.000 45,053.110
SY 3,777.080 31,765.24
8.41000 48,830.190 410,661.90
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 15,083.170
SY 8,716.140 24,230.87
2.78000 23,799.310 66,162.08
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 7,416.390
SY 2,085.780 17,520.55
8.40000 9,502.170 79,818.23
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 105,389.390
SF 5,791.500 5,270.27
0.91000 111,180.890 101,174.61
0095 202-00700 *Removal of Light Standard 55.000 28.000
EACH 0.000 0.00
807.45000 28.000 22,608.60
0100 202-00705 *Removal of Light Standard Foundation 55.000 30.000
EACH 0.000 0.00
807.45000 30.000 24,223.50
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
59.000 22.000
EACH 0.000
404.25000 22.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 79.000
EACH 0.000
42.64000 79.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 54.000
EACH 0.000
231.00000 54.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 2.000
EACH 0.000
692.90000 2.000
42,083.000 26,582.500
LF 3,263.000
4.14000 29,845.500
5,443.750 5,443.750
LF 0.000
4.45000 5,443.750
3,426.210 3,426.210
LF 0.000
23.10000 3,426.210

Page 4
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
0.00
8,893.50
0.00
5,242.09
0.00
3,368.56
0.00
0.00
0.00
12,474.00
0.00
1,063.42
0.00
1,385.80
13,508.82
123,560.37
0.00
24,224.69
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 5,023.000
LF 0.000 0.00
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 29.000 28.000
EACH 1.000 1,301.36
1,301.36000 29.000 37,739.44
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,585.750
LF 0.000 0.00
17.85000 1,585.750 28,305.64
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,750.000
LF 0.000 0.00
25.20000 1,750.000 44,100.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,311.000
LF 0.000 0.00
5.25000 6,311.000 33,132.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 137,921.000 103,900.000
LF 1,707.000 5,377.05
3.15000 105,607.000 332,662.05
0197 203-00000 Uncl Excav (FR 36) 32,040.000 32,040.000
cY 0.000 0.00
30.14000 32,040.000 965,685.60
0200 203-00040 *Unclassified Excavation (Special) 42,057.280 14,248.680
CY 1,031.700 19,282.47
18.69000 15,280.380 285,590.30
0205 203-00050 *Unsuitable Material 79,604.950 69,472.930
cY 10,132.020 489,376.57
48.30000 79,604.950 3,844,919.09
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0211 203-00060 Emb Matl (CIP) 399,947.000 335,469.760
CY 45,824.560 568,224.54
12.40000 381,294.320 4,728,049.57
0212 203-00060 Emb Matl (CIP) FR 46 4,853.500 0.000
CY 4,853.500 91,245.80
18.80000 4,853.500 91,245.80
0215 203-00210 *Borrow (Complete In Place) 9,822.000 9,745.510
CY 76.490 2,305.41
30.14000 9,822.000 296,035.08
0220 203-01100 *Proof Rolling 200.000 79.000
HOUR 5.500 837.38
152.25000 84.500 12,865.13
0225 203-01510 *Backhoe 100.000 27.000
HOUR 29.000 5,826.10
200.90000 56.000 11,250.40
0230 203-01597 *Potholing 1,200.000 71.750
HOUR 0.000 0.00
209.87000 71.750 15,058.17
0235 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
51.04000 0.000 0.00
0240 206-00000  *Structure Excavation 160.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00

47,349.23000 1.000 47,349.23



CONTID:
PCN:
PROJECT:

CAT NO0200

0260 206-01812

0265

207-00205

0270

207-00210

0275

207-00305

0280

207-00310

0285

208-00002

0287

208-00011

0290

208-00013

0295

208-00020

0300

208-00021

0301 208-00021

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Shoring (Area 32)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

Silt Fence (Reinf) (Monofilament Type A)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
348,074.24000

60,467.000
CcY
6.72000
60,573.610
(24
5.46000
656.000
CcY
18.90000
656.000
CcY
17.33000
46,880.000
LF
4.82000
600.000
EACH
29.93000
28,380.000
LF
6.70000
40,280.000
LF
1.07000
16,066.000
LF
3.16000
0.000
LF

2.10000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

27,141.970
0.000
27,141.970

57,573.610
0.000
57,573.610

0.000
0.000
0.000

73.830
0.000
73.830

34,178.000
1,200.000
35,378.000

233.000
367.000
600.000

21,584.000
0.000
21,584.000

9,230.000
0.000
9,230.000

13,398.000
2,668.000
16,066.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
348,074.24
0.00
182,394.04
0.00
314,351.91
0.00
0.00
0.00
1,279.47
5,784.00
170,521.96
10,984.31
17,958.00
0.00
144,612.80
0.00
9,876.10
8,430.88
50,768.56
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0305 208-00033

0310

208-00035

0315

208-00041

0320

208-00045

0325

208-00046

0330

208-00060

0335

208-00070

0340

208-00071

0345

208-00075

0350

208-00075

0355 208-00103

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Sediment Trap

*Aggregate Bag

*Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad (Reset)

Removal and Disposal of Sediment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE

22.000
EACH
4,095.00000

47,520.000
LF
3.75000

60.000
EACH
910.72000

3.000
EACH
9,091.53000

11.000
EACH
5,218.54000

1,280.000
LF
11.25000

9.000
EACH
3,255.00000

2,182.840
cy
73.50000

20.000
EACH
18,067.97000

17.000
EACH
1,437.66000

3,058.000
HOUR
49.99000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
0.000
5.000

5,439.000
696.000
6,135.000

37.500
0.000
37.500

1.000
0.000
1.000

8.000
0.000
8.000

392.000
0.000
392.000

6.000
0.000
6.000

1,137.640
1,045.200
2,182.840

20.000
0.000
20.000

8.000
0.000
8.000

2,390.000
214.500
2,604.500

Page 8
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,475.00
2,610.00
23,006.25
0.00
34,152.00
0.00
9,091.53
0.00
41,748.32
0.00
4,410.00
0.00
19,530.00
76,822.20
160,438.74
0.00
361,359.40
0.00
11,501.28
10,722.86
130,198.96



CONTID:
PCN:
PROJECT:

CAT NO0200

0360 208-00105

0365 208-00106

0370 208-00200

0375 208-00300

0377  210-00001

0378 210-00015

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE

500.000
HOUR
97.53000

2,100.000
HOUR
157.05000

1.000
LS
1,141,169.40000

14,445.000
LF
3.36000
3.000
EACH
7,218.75000
6.000
EACH
4,893.00000
1.000
EACH
2,199.75000
1.000
EACH
231.00000
13.000
EACH
58.63000
17.000
EACH
3,442.56000
2,434.000
LF

21.42000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

213.750
0.000
213.750

1,261.480
0.000
1,261.480

0.510
0.030
0.540

201.000
0.000
201.000

3.000
0.000
3.000

6.000
0.000
6.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

6.000
1.000
7.000

2,434.000
0.000
2,434.000

Page 9
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,847.04
0.00
198,115.43
34,235.08
616,231.48
0.00
675.36
0.00
21,656.25
0.00
29,358.00
0.00
2,199.75
0.00
231.00
0.00
0.00
3,442.56
24,097.92
0.00
52,136.28



CONTID:
PCN:
PROJECT:

CAT NO0200

0400 210-01190

0405 210-01200

0407  210-02900

0410 210-04015

0415 212-00006

0416 212-00006

0417 212-00006

0420 212-00009

0425 212-00022

0430 212-00023

0435 212-00024

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Tensioned Cable Barrier

*Reset End Anchorage

Relay Riprap

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Upland Forest)

*Seeding (Upland Grassland)

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
44,138.000
LF
17.59000
12.000
EACH
6,053.94000
34.440
cy
166.95000
1.000
EACH
2,940.00000
0.000
ACRE
637.50000
33.320
ACRE
653.62000
27.000
ACRE
642.90000
17.000
ACRE
348.21000
4.000
ACRE
1,040.36000
0.000
ACRE
653.57000
0.000
ACRE

642.86000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

28,085.000
12,160.000
40,245.000

6.500
2.500
9.000

34.440
0.000
34.440

0.000
0.000
0.000

0.000
0.000
0.000

30.200
3.120
33.320

17.820
0.000
17.820

13.650
0.000
13.650

0.080
0.000
0.080

0.000
0.000
0.000

0.000
0.000
0.000

Page 10
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
213,894.40
707,909.55
15,134.85
54,485.46
0.00
5,749.76
0.00
0.00
0.00
0.00
2,039.29
21,778.62
0.00
11,456.48
0.00
4,753.07
0.00
83.23
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0440 212-00028

0445

212-00032

0450

213-00004

0455

213-00061

0460

213-00150

0465

214-00005

0470

214-01009

0475

214-01011

0480

214-01012

0485

214-01013

0490 214-01228

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Brush Windrow

*Live Brush Mattress

*Live Brush Fascine

*Live Willow Stakes

*Riprap Planting Pocket

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3.000
ACRE
1,178.57000
75.000
ACRE
3,053.57000
41.000
ACRE
616.07000
15,600.000
LB
2.14000
37.150
ACRE
2,839.28000
1.000
LS
30,000.00000
600.000
LF
9.10000
60.000
LF
17.15000
150.000
LF
23.57000
1,010.000
EACH
3.49000
171.000
EACH

32.14000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

48.440
3.120
51.560

14.950
0.000
14.950

2,904.480
0.000
2,904.480

34.510
2.640
37.150

0.000
0.000
0.000

287.000
0.000
287.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
9,527.14
157,442.07
0.00
9,210.25
0.00
6,215.59
7,495.70
105,479.25
0.00
0.00
0.00
2,611.70
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 22590-BID ESTIMATE RUN 08/12/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 170.000
EACH 0.000 0.00
3.49000 170.000 593.30
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 115.000
EACH 0.000 0.00
6.96000 115.000 800.40
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 152.000 17.000
EACH 0.000 0.00
32.14000 17.000 546.38
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 281.500 212.160
HOUR 18.000 3,567.96
198.22000 230.160 45,622.32
0520 240-00000 *Wildlife Biologist 403.130 351.255
HOUR 21.750 2,423.60
111.43000 373.005 41,563.95
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536 304-06007 ABC (CL 6) 57,455.000 32,452.150
CY 11,557.430 632,538.14
54.73000 44,009.580 2,408,644.31
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,636.960 2,605.360
TON 31.600 5,825.46
184.35000 2,636.960 486,123.58
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PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 91,893.670
TON 19,862.180 1,334,738.50
67.20000 111,755.850 7,509,993.12
0550 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 2,049.540
TON 0.000 0.00
68.78000 2,049.540 140,967.36
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 21,216.260
GAL 4,812.290 13,666.90
2.84000 26,028.550 73,921.08
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 523.360
SY 50.000 5,710.00
114.20000 573.360 65,477.71
0565 412-01000 *Concrete Pavement (10 Inch) 6,477.750 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
5% 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 218,558.430 183,957.990
SY 34,600.440 199,990.54
5.78000 218,558.430 1,263,267.73
0585  420-00520 *Geogrid Pavement Reinforcement 15,920.000 221.700
SY 0.000 0.00
14.70000 221.700 3,258.99
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 70.800
LF 0.000 0.00

549.37000 70.800 38,895.40
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PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0600 503-00054 *Drilled Shaft (54 Inch) 214.000 81.100
LF 0.000 0.00
618.57000 81.100 50,166.03

0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00

64,155.00000 0.000 0.00

0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00

141.75000 0.000 0.00

0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 38,865.000
LF 5,231.000 136,476.79
26.09000 44,096.000 1,150,464.64

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 14,113.000
LF -5,231.000 -31,699.86
6.06000 8,882.000 53,824.92

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 8,787.982
LF -5,230.994 -7,734.81
1.47865 3,556.988 5,259.54

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 9,088.001
LF -5,230.998 -18,884.95
3.61020 3,857.003 13,924.55
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00

3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00

7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00

1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00

12.10088 0.000 0.00

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00

0617 606-00710 Gdrail Ty 7 (Sty CA) 0.000 0.000
LF 0.000 0.00

95.00000 0.000 0.00

0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98

0625 606-00910  *Guardrail Type 9 (Style CA) 1,645.000 175.000
LF 0.000 0.00

100.19000 175.000 17,533.25

0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 1,220.000
LF 0.000 0.00

73.98000 1,220.000 90,255.60
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CAT NO0200 ROADWAY

0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 5.000 723.70
144.74000 5.000 723.70
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 19,283.000
LF 2,247.000 291,098.85
129.55000 21,530.000 2,789,211.50
0636 606-00940 Guardrail Type 9 (Style CE) FR 46 0.000 0.000
LF 0.000 0.00
179.06000 0.000 0.00
0637 606-00941 Guardrail Type 9 (Style CE) (Special) (FR55) 0.000 0.000
LF 0.000 0.00
450.55000 0.000 0.00
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 1,130.000
LF 15.000 2,711.10
180.74000 1,145.000 206,947.30
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 7.000
EACH 3.000 3,025.92
1,008.64000 10.000 10,086.40
0655 606-01370 *Transition Type 3G 28.000 3.000
EACH 1.000 2,981.36
2,981.36000 4.000 11,925.44
0655 MATERIAL ALLOWANCE MGS Rail Transition 17.000
EACH -1.000 -973.84
973.84000 16.000 15,581.44
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post S 24.000
EACH -1.000 -49.02
49.02000 23.000 1,127.46
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 13.000
EACH -1.000 -114.38

114.38000 12.000 1,372.56
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0660 606-01380 *Transition Type 3H 8.000 2.000
EACH 0.000 0.00
1,241.97000 2.000 2,483.94
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 5.000
EACH 0.000 0.00
398.79000 5.000 1,993.95
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00
6,913.20000 1.000 6,913.20
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 6.000
EACH 0.000 0.00
2,956.97000 6.000 17,741.82
0675 MATERIAL ALLOWANCE Guardrail End Treat 4.000
EACH 0.000 0.00
1,624.63000 4.000 6,498.52
0675 MATERIAL ALLOWANCE Guardrail End Treat 13.000
EACH 0.000 0.00
1,300.34000 13.000 16,904.42
0680 606-02005 *End Anchorage (Flared) 44.000 36.000
EACH 2.000 4,649.70

2,324.85000 38.000 88,344.30
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0680 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 645.000
LF 0.000 0.00
25.88000 645.000 16,692.60
0695 607-11525 Fence (Plastic) 15,200.000 10,306.500
LF 470.000 756.70
1.61000 10,776.500 17,350.17
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section 11-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0707 609-60011 CurbTy6 M 0.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003 *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00

18.12000 0.000 0.00
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CAT NO0200 ROADWAY

0725 612-00022 *Delineator (Type II) (Barrier) 276.000 77.000
EACH 0.000 0.00
61.82000 77.000 4,760.14
0730 612-00023 *Delineator (Type IlI) (Barrier) 7.000 7.000
EACH 0.000 0.00
66.10000 7.000 462.70
0732 612-00052 Reflector 0.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 140.000
EACH 0.000 0.00
29.85000 140.000 4,179.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 400.000 5,548.00
13.87000 400.000 5,548.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 1,688.000
LF 143.000 1,794.65
12.55000 1,831.000 22,979.05
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 27.000
EACH 0.000 0.00
1,223.25000 27.000 33,027.75
0755 MATERIAL ALLOWANCE No Test Required 12.000
EACH 0.000 0.00
306.60000 12.000 3,679.20
0755 MATERIAL ALLOWANCE No Test Required 65.000
EACH 0.000 0.00
306.60000 65.000 19,929.00
0760 613-07023 *Pull Box (24"x36"x24") 8.000 7.000
EACH 0.000 0.00

1,904.70000 7.000 13,332.90



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0760
0760

0765 613-10000

0766 613-10000

0767 613-10000

0770 613-13012

0775 613-13040

0775

0775

0780 613-13065

0781 613-16000

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE No Test Required

MATERIAL ALLOWANCE No Test Required

*Wiring

Wiring (ADDITIONAL)(FR36)

Wiring (ADDITIONAL)(FR43)

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

MATERIAL ALLOWANCE Luminaire, Road

MATERIAL ALLOWANCE Luminaire, Road

*Luminaire (LED) (5400 Lumens)

Luminaire (Spec) (Temporary)

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
431.62000

EACH
431.62000

1.000
LS
313,425.00000

0.000
LS
23,331.00000

1.000
LS
13,807.50000

5.000
EACH
1,380.75000

103.000
EACH
948.15000

EACH
338.00000

EACH
346.45000

2.000
EACH
4,252.50000

1.000
EACH
2,286.90000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4.000
0.000
4.000

8.000
0.000
8.000

0.100
0.000
0.100

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

14.000
2.000
16.000

11.000
-2.000
9.000

78.000
0.000
78.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 20
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,726.48
0.00
3,452.96
0.00
31,342.50
0.00
0.00
0.00
13,807.50
0.00
0.00
1,896.30
15,170.40
-676.00
3,042.00
0.00
27,023.10
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0782 613-20000

0785

613-34300

0785

0790

613-34400

0790

0795

613-34402

0795

0800

613-34500

0805

613-40010

0805

0810 613-40012

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (30 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE

16.000
EACH
927.15000

18.000
EACH
2,856.00000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT)

*Light Standard Metal (40 Foot)

EACH
1,849.05000

84.000
EACH
3,602.55000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)

*Light Standard Metal (40 Foot) (2 Arm)

EACH
1,849.05000

1.000
EACH
4,200.00000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2

ARM)

*Light Standard Metal (50 Foot)

*Light Standard Foundation

MATERIAL ALLOWANCE Conc, CL B

*Light Standard Foundation Special

EACH
2,326.80000

1.000
EACH
3,780.00000

104.000
EACH
1,478.40000

EACH
499.00000

1.000
EACH
1,739.85000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

10.000
0.000
10.000

8.000
0.000
8.000

4.000
0.000
4.000

77.000
0.000
77.000

0.000
1.000
1.000

1.000
-1.000
0.000

0.000
0.000
0.000

15.000
0.000
15.000

3.604
0.000
3.604

0.000
0.000
0.000

Page 21
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
927.15
0.00
28,560.00
0.00
14,792.40
0.00
14,410.20
0.00
142,376.85
4,200.00
4,200.00
-2,326.80
0.00
0.00
0.00
0.00
22,176.00
0.00
1,798.40
0.00
0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class I) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class II) 3,668.000 536.000
SF 84.250 1,684.16
19.99000 620.250 12,398.80
0845 614-00013 *Sign Panel (Class ) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00

52.24000 0.000 0.00
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CAT NO0200 ROADWAY

0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0872 614-01026 Steel Sign Post (W 10x26) 0.000 0.000
LF 0.000 0.00
76.65000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 60.000
Slipbase
EACH 5.000 2,105.35
421.07000 65.000 27,369.55
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 40.000 1,066.00
26.65000 40.000 1,066.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 4.000 9,380.72

2,345.18000 4.000 9,380.72



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 22590-BID ESTIMATE RUN 08/12/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0907 614-03006 Conc Footing (Ty 6) 0.000 0.000
EACH 0.000 0.00
2,765.00000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
34,747.28000 1.000 34,747.28
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0917 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
23,600.00000 1.000 23,600.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 2.000
EACH 0.000 0.00
43,959.75000 2.000 87,919.50
0925 MATERIAL ALLOWANCE Overhead Sign Str 3.000
EACH 0.000 0.00
28,300.00000 3.000 84,900.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0930 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
59,000.00000 1.000 59,000.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 1.000
EACH 0.000 0.00
104,651.55000 1.000 104,651.55
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0935 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
67,000.00000 1.000 67,000.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 71,947.260 58,519.120
Sy 583.110 37,412.34
64.16000 59,102.230 3,791,999.08
0960 624-20300 Detour Drainage Pipe (Class 0) 5,112.000 3,365.000
LF 120.000 17,067.60
142.23000 3,485.000 495,671.55
0965 625-00000 *Construction Surveying 1.000 0.558
LS 0.011 13,411.70
1,219,245.30000 0.569 693,750.58
0966 625-00000  Const Surveying (ADDITIONAL)(FR36) 1.000 0.750
LS 0.250 16,018.41
64,073.63000 1.000 64,073.63
0970 625-00001 *Construction Surveying (Hourly) 300.000 46.000
HOUR 2.000 346.50
173.25000 48.000 8,316.00
0975 625-00015 *Settlement Instrumentation 1.000 0.690
LS 0.000 0.00
71,862.40000 0.690 49,585.06
0980 626-00100 *Mobilization (without Autopay) 1.000 0.679
LS 0.018 236,239.47

13,124,414.99000 0.697 9,147,717.25
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0981 626-00100 Mobilization (w/o Autopay) (FR36) 1.000 0.750
LS 0.250 290,031.54
1,160,126.14000 1.000 1,160,126.14
0982  626-00100 Mobilization (w/o Autopay) FR 46 1.000 0.000
LS 1.000 11,970.00
11,970.00000 1.000 11,970.00
0983 626-00100 Mobilization (w/o Autopay) (FR48) 1.000 0.000
LS 1.000 3,018.75
3,018.75000 1.000 3,018.75
0985 626-01101 *Public Information Services (Tier I) 1.000 0.396
LS 0.042 21,889.96
521,189.55000 0.438 228,281.02
0990 627-00005 *Epoxy Pavement Marking 2,800.000 2,359.430
GAL 0.000 0.00
77.14000 2,359.430 182,006.43
0995 627-00013 *Pavement Marking Paint (High Build) 2,800.000 1,693.130
GAL 112.900 4,111.82
36.42000 1,806.030 65,775.61
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 0.000 0.000
SF 0.000 0.00
16.20000 0.000 0.00
1000  630-00000 *Flagging 8,068.000 4,801.000
HOUR 1,273.500 32,410.58
25.45000 6,074.500 154,596.03
1005 630-00003 *Uniformed Traffic Control 15,753.000 6,578.000
HOUR 500.750 49,018.42
97.89000 7,078.750 692,938.84
1010 630-00007 *Traffic Control Inspection 156.000 63.000
DAY 0.000 0.00
106.06000 63.000 6,681.78
1015 630-00017 *Traffic Control Management (Special) 2,154.000 1,161.500
DAY 147.000 146,553.12

996.96000 1,308.500 1,304,522.16
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1020 630-00030 *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021  900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 430.000
DAY 30.000 36,533.40
1,217.78000 460.000 560,178.80
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 14.500
EACH 0.000 0.00
138.65000 14.500 2,010.43
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 67.000
EACH 0.000 0.00
42.42000 67.000 2,842.14
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 65.500
EACH 0.000 0.00
79.55000 65.500 5,210.52
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 13.000
EACH 0.000 0.00
122.75000 13.000 1,595.75
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 573.000
SF 0.000 0.00
18.56000 573.000 10,634.88
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yPe) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00

53.04000 0.000 0.00
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1070 630-80360 *Drum Channelizing Device 950.000 154.500
EACH 0.000 0.00
37.12000 154.500 5,735.04
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 108,216.000 54,108.000
LF 0.000 0.00
47.87000 54,108.000 2,590,149.96
1090 630-80378 Glare Screen (Temporary) 4,290.000 2,050.000
LF 0.000 0.00
33.26000 2,050.000 68,183.00
1095 630-80380 *Traffic Cone 1,120.000 81.000
EACH 0.000 0.00
17.71000 81.000 1,434.51
1100 630-80384 *Tubular Marker 25.000 12.500
EACH 0.000 0.00
63.64000 12.500 795.50
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yee) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 1.500
(Temporary)
EACH 0.000 0.00
6,967.11000 1.500 10,450.67
1120 630-85010 Impact Attenuator (Temporary) 38.000 19.000
EACH 0.000 0.00

13,815.35000 19.000 262,491.65
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1125 630-85041 *Mobile Attenuator 1,352.000 1,089.000
DAY 131.000 87,531.58
668.18000 1,220.000 815,179.60
1130 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
238,373.74000 1.000 238,373.74
1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 3,907.870
FA 0.000 0.00
1.00000 3,907.870 3,907.87
1145 700-70016 F/A Fuel Cost Adjustment 375,766.830 -205,140.900
FA -83,224.580 -83,224.58
1.00000 -288,365.480 -288,365.48
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment 379,506.960 -461,851.890
FA -89,842.090 -89,842.09
1.00000 -551,693.980 -551,693.98
1160 700-70023  F/A On-The-Job Trainee 128,000.000 62,040.000
FA 8,850.000 8,850.00
1.00000 70,890.000 70,890.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00

1.00000 13,632.150 13,632.15
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1180 700-70034 F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 380.630
FA 0.000 0.00
1.00000 380.630 380.63
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 210.000
FA 0.000 0.00
1.00000 210.000 210.00
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0246 206-01809

0606 604-39000

1240 206-00065

1241 206-00000

1242 206-00100

1245 206-01781

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

CDOT Risk Pool

Added Item (Dollar)/ Working Time Violation

Added Item (Dollar)/ Materials Pay Reduction

Added Item (Dollar)/ (COMPENSABLE DELAYS)

DRAINAGE

Shoring (A 29)

MH Spec (Water Quality)

*Structure Backfill (Flow-Fill)

Str Excav

Str Bkfl (CL 1)

*Shoring (Area 1)

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
400,000.000
FA
1.00000
-450.000
DOL
1.00000
-61,286.400
DOL
1.00000
199,371.520
DOL
1.00000
CAT 0200
1.000
LS
30,660.00000
6.000
EACH
64,155.00000
226.000
cYy
290.85000
1,151.000
cy
15.54000
950.000
cYy
44.52000
1.000
LS

18,060.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

389,053.520
0.000
389,053.520

-450.000
0.000
-450.000

-61,286.400
0.000
-61,286.400

199,371.520
0.000
199,371.520

CURRENT AMT$ 93,911,559.22

0.500
0.000
0.500

0.000
0.000
0.000

69.740
18.000
87.740

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

Page 31
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
389,053.52
0.00
-450.00
0.00
-61,286.40
0.00
199,371.52

$ 5,182,733.18 $58,085,992.53

0.00
15,330.00
0.00
0.00
5,235.30
25,519.18
0.00
0.00
0.00
0.00
0.00
18,060.00
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1250 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1255 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1260 206-01784 *Shoring (Area 4) 1.000 0.500
LS 0.000 0.00
28,245.00000 0.500 14,122.50
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.660
LS 0.000 0.00
26,302.50000 0.660 17,359.65
1280 206-01788 *Shoring (Area 8) 1.000 0.660
LS 0.000 0.00
26,775.00000 0.660 17,671.50
1285 206-01789 *Shoring (Area 9) 1.000 0.500
LS 0.000 0.00
62,790.00000 0.500 31,395.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00

34,545.00000 1.000 34,545.00
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1305 206-01793 *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795 *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.250
LS 0.000 0.00
38,430.00000 0.250 9,607.50
1340 207-00405 Topsoil (Special) 2,650.000 0.000
(e3% 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 16.000 11.000
EACH 5.000 13,125.00
2,625.00000 16.000 42,000.00
1350 210-04025 *Modify Structure 7.000 4.000
EACH 0.000 0.00
3,675.00000 4.000 14,700.00
1355 216-00021 *Soil Retention Blanket (Class 1) 90,765.490 90,765.490
Sy 0.000 0.00

2.04000 90,765.490 185,161.60
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1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
SY 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 26,179.460 23,355.350
SY 2,824.110 13,668.69
4.84000 26,179.460 126,708.59
1370 216-00303 *Turf Reinforcement Mat (Class 3) 15,400.000 10,400.000
Sy 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012 *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
CcY 0.000 0.00
110.25000 0.000 0.00
1381  506-00206 Riprap (6 In) 2,821.000 235.040
CcYy 20.000 3,374.80
168.74000 255.040 43,035.45
1385 506-00212 *Riprap (12 Inch) 697.230 269.330
CcY 427.900 55,263.29
129.15000 697.230 90,047.25
1390 506-00412 *Soil Riprap (12 Inch) 1,426.000 1,271.700
cY 0.000 0.00
156.45000 1,271.700 198,957.47
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
CcY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 59.800
cY 0.000 0.00
1,239.00000 59.800 74,092.20
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 6,396.500
LF 112.000 9,784.32

87.36000 6,508.500 568,582.56



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 901.930
LF 290.000 34,562.20
119.18000 1,191.930 142,054.22
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 32.000
LF 95.000 15,461.25
162.75000 127.000 20,669.25
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,112.000 1,105.200
LF 0.000 0.00
212.10000 1,105.200 234,412.92
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 104.000
LF 0.000 0.00
271.95000 104.000 28,282.80
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 14.000
LF 0.000 0.00
260.40000 14.000 3,645.60
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 6.000
EACH 1.000 997.50
997.50000 7.000 6,982.50
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 10.000
EACH 0.000 0.00
1,155.00000 10.000 11,550.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 2.000
EACH 1.000 1,365.00
1,365.00000 3.000 4,095.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 15.000
EACH 0.000 0.00
1,627.50000 15.000 24,412.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00

1,785.00000 2.000 3,570.00
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1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305 *Inlet Type C (5 Foot) 11.000 10.000
EACH 0.000 0.00
3,990.00000 10.000 39,900.00
1475 604-00310  *Inlet Type C (10 Foot) 2.000 1.000
EACH 1.000 4,725.00
4,725.00000 2.000 9,450.00
1480 604-00505  *Inlet Type D (5 Foot) 22.000 8.000
EACH 1.000 4,935.00
4,935.00000 9.000 44,415.00
1485 604-00510  *Inlet Type D (10 Foot) 5.000 5.000
EACH 0.000 0.00
6,930.00000 5.000 34,650.00
1490 604-00515 *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495  604-25000 *Vane Grate Inlet Special 11.000 4.800
EACH 0.000 0.00
9,208.50000 4.800 44,200.80
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 16.000
EACH 0.000 0.00
7,581.00000 16.000 121,296.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 5.600
EACH 0.800 6,904.80
8,631.00000 6.400 55,238.40
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 16.800
EACH 0.800 8,122.80

10,153.50000 17.600 178,701.60
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PCN:

PROJECT:

CAT NO0210

1520

1521

1522

1525

1530

1535

1540

1545

1550

1555

1560

604-26010

604-26010

604-30000

604-30005

604-30010

604-30015

604-30020

604-30025

604-31000

604-31010

604-31015

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (10 Ft)

MH Slab Base (Spec)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Slab Base (25 Foot)

*Manhole Box Base (Special)

*Manhole Box Base (10 Foot)

*Manhole Box Base (15 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
4,693.50000

2.000
EACH
12,628.16000

4.000
EACH
4,693.50000

1.000
EACH
3,360.00000

8.000
EACH
5,145.00000

1.000
EACH
8,610.00000

0.000
EACH
9,555.00000

1.000
EACH
10,290.00000

3.000
EACH
22,018.50000

1.000
EACH
14,910.00000

1.000
EACH
16,905.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.600
0.000
1.600

0.000
0.000
0.000

0.000
0.000
0.000

4.000
1.000
5.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

2.700
0.000
2.700

0.000
0.000
0.000

0.000
0.000
0.000

Page 37
ESTIMATE RUN 08/12/2020

14:06:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
20,205.06
0.00
0.00
0.00
0.00
5,145.00
25,725.00
0.00
8,610.00
0.00
0.00
0.00
0.00
0.00
59,449.95
0.00
0.00
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 11,541.000
LF 0.000 0.00
24.49000 11,541.000 282,639.09

CAT0210 CURRENT AMT$ 6,032,266.39 $ 182,669.95 $ 3,336,287.67
CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1577 210-00477 Reset Weather Station 0.000 0.000
EACH 0.000 0.00
3,032.40000 0.000 0.00
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1580 MATERIAL ALLOWANCE Caisson Anchor Bolt Assembly 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
1582 210-00827 Res Pull Box 0.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00

4,620.00000 1.000 4,620.00
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PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1600 503-00024 *Drilled Shaft (24 Inch) 115.000 74.830
LF 0.000 0.00
384.30000 74.830 28,757.17
1605 503-00036 *Drilled Shaft (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1607 503-00042 Drilled Shaft (42 In) 0.000 0.000
LF 0.000 0.00
508.15000 0.000 0.00
1610 503-00048 *Drilled Shaft (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 17.000
EACH 0.000 0.00
75.60000 17.000 1,285.20
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,683.000
LF 0.000 0.00
13.87000 1,683.000 23,343.21
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,378.000
LF 200.000 4,466.00
22.33000 1,578.000 35,236.74
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 600.000 30.000
LF 570.000 11,508.30
20.19000 600.000 12,114.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 5,587.000 5,587.000
LF 0.000 0.00
12.55000 5,587.000 70,116.85
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,735.000
LF 0.000 0.00

19.07000 1,735.000 33,086.45
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PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 3.000
EACH 0.000 0.00
2,640.75000 3.000 7,922.25
1665 MATERIAL ALLOWANCE No Test Required 2.000
EACH 0.000 0.00
1,095.75000 2.000 2,191.50
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1685 MATERIAL ALLOWANCE Bultterfly Structure 1.000
EACH 0.000 0.00
25,200.00000 1.000 25,200.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00

104,651.55000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0018

CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0220 ITS
1690 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
71,800.00000 1.000 71,800.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 1.000
EACH 0.000 0.00
14,382.90000 1.000 14,382.90
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 1,104.000 0.000
LF 1,104.000 9,273.60
8.40000 1,104.000 9,273.60
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 2.000
EACH 0.000 0.00
12,831.00000 2.000 25,662.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 8.000
EACH 0.000 0.00
6,893.12000 8.000 55,144.96
1745 614-73005 *Piezo (Electric) (Class II) 3.000 0.000
EACH 3.000 31,295.25
10,431.75000 3.000 31,295.25
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type ) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1761 614-86734 WIM Station (Ty 1) (FR36) 0.000 0.000
EACH 0.000 0.00
183,402.20000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,575.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00

1,383.90000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1790 614-87320 *Closed Circuit Television 3.000 1.000
EACH 0.000 0.00
13,322.40000 1.000 13,322.40
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1796 614-87350 Test Fiber Optic Cable (FR36) 0.000 0.000
LS 0.000 0.00
17,341.95000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 2.000
EACH 0.000 0.00
11,632.95000 2.000 23,265.90
1800 MATERIAL ALLOWANCE Pole, Breakaway ITS 2.000
EACH 0.000 0.00
2,450.00000 2.000 4,900.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 5,890.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00

CAT 0220 CURRENT AMT$ 1,877,107.77 $ 56,543.15 $ 532,799.92
CAT NOO0300 STRUCTURES

1812 206-00000 Str Excav 8,477.000 5,735.000
cY 1,005.000 15,617.70
15.54000 6,740.000 104,739.60
1813 206-00100 Str Bkfl (CL 1) 10,215.000 6,476.000
cY 0.000 0.00
44.52000 6,476.000 288,311.52
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 6,476.000
cY 0.000 0.00

8.88000 6,476.000 57,506.88
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PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1815 420-00000 *Geomembrane 3,437.000 2,068.470
SY 0.000 0.00
10.98000 2,068.470 22,711.80

1820 502-00460 Pile Tip 162.000 104.000
EACH 0.000 0.00
186.73000 104.000 19,419.92

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 6.000
EACH 0.000 0.00
103.33330 6.000 620.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000
EACH 0.000 0.00
140.00000 16.000 2,240.00

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000
EACH 0.000 0.00
85.00000 10.000 850.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 26.000 26.000
EACH 0.000 0.00
1,779.45000 26.000 46,265.70

1830 502-11489 *Steel Piling (HP 14x89) 10,747.920 7,093.060
LF 660.000 60,555.00
91.75000 7,753.060 711,343.26

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 376.940
LF -376.940 -17,277.04
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF -283.060 -12,974.06
45.83500 196.940 9,026.74
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 720.000
LF 0.000 0.00
45.83500 720.000 33,001.20
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 147.020
502.13
) LF 0.000 0.00
73.40000 147.020 10,791.27
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 6.000
EACH 0.000 0.00

4,926.29000 6.000 29,557.74
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PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1855 515-00120 *Waterproofing (Membrane) 8,076.000 3,901.850
Sy 0.000 0.00
15.91000 3,901.850 62,078.43
1860 515-00400 *Concrete Sealer 437.000 93.460
SY 0.000 0.00
13.02000 93.460 1,216.85
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 306.000
LF 0.000 0.00
245.61000 306.000 75,156.66
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 283.000
LF 0.000 0.00
102.60000 283.000 29,035.80
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 2,267.680
CY 133.130 95,800.35
719.60000 2,400.810 1,727,622.88
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
CcY 0.000 0.00

16.99308 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cY 0.000 0.00
20.54326 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cY 0.000 0.00
20.54326 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cY 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 2,396.680
NCU -133.130 -3,035.69
22.80248 2,263.550 51,614.55
1880 601-03050 *Concrete Class D (Wall) 214.000 59.460
cY 0.000 0.00
564.15000 59.460 33,544.36
1885 601-40301 *Structural Concrete Coating 17,522.000 5,425.000
SF 0.000 0.00
1.45000 5,425.000 7,866.25
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,940.000 3,082.400
LB 0.000 0.00
1.06000 3,082.400 3,267.34
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 403,973.370
LB 33,723.700 41,817.39
1.24000 437,697.070 542,744.37
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00

31.50000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 50

PCN: 22590-BID ESTIMATE RUN 08/12/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0018 14:06:55
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REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 99.000
LF 124.500 11,188.82
89.87000 223.500 20,085.95
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 932.000 463.000
LF 0.000 0.00
158.81000 463.000 73,529.03
1925 MATERIAL ALLOWANCE Bridge Rail 159.000
LF 0.000 0.00
73.80000 159.000 11,734.20
1925 MATERIAL ALLOWANCE Bridge Rail 310.000
LF 0.000 0.00
73.80000 310.000 22,878.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 97.500
LF 0.000 0.00
51.22000 97.500 4,993.95
1935 613-00200 *2 Inch Electrical Conduit 1,882.000 1,861.000
LF 0.000 0.00
12.55000 1,861.000 23,355.55
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 1,188.000
LF 0.000 0.00
253.37000 1,188.000 301,003.56
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 971.999
LF 0.000 0.00
5.24805 971.999 5,101.10
1940 MATERIAL ALLOWANCE Prestress Girder 972.000
LF 0.000 0.00

155.82000 972.000 151,457.04
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CAT NOO0300 STRUCTURES

1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 7,191.000
SF 0.000 0.00
56.09000 7,191.000 403,343.19
1945 MATERIAL ALLOWANCE Prestress Girder 258.000
SF 0.000 0.00
36.32000 258.000 9,370.56
1945 MATERIAL ALLOWANCE Prestressed Box Less than 3,447.000
32"--DP-DQ-DR-Ph 2
SF 0.000 0.00
36.32000 3,447.000 125,195.04
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00
51.02000 14,728.000 751,422.56
1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000 *Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 1.000
LS 0.000 0.00
63,801.42000 1.000 63,801.42
1986 206-01801 Shoring (A 21) 1.000 1.000
LS 0.000 0.00
60,158.60000 1.000 60,158.60
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00

85,242.89000 1.000 85,242.89
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1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 0.700
LS 0.000 0.00
123,760.44000 0.700 86,632.31
2006  206-01805 Shoring (A 25) 1.000 0.700
LS 0.000 0.00
34,602.92000 0.700 24,222.04
2033 606-10705 Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 616.000 76,932.24
124.89000 616.000 76,932.24

CAT 0300 CURRENT AMT$ 9,153,525.16 $ 268,624.71 $ 6,686,785.11
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 1,600.000
LF 0.000 0.00
188.08000 1,600.000 300,928.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 14,630.000
SF 0.000 0.00
32.42000 14,630.000 474,304.60
1846 507-00000 Conc S and D Pave 30.000 15.200
cY 0.000 0.00
840.00000 15.200 12,768.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 257.000
SY 0.000 0.00
31.50000 257.000 8,095.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 0.000 0.000
SY 0.000 0.00

117.86000 0.000 0.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 19,108.000 12,507.000
CY 4,574.000 71,079.96
15.54000 17,081.000 265,438.74
1965 206-00050 *Structure Backfill (Special) 881.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 15,535.000
cY 0.000 0.00
44.52000 15,535.000 691,618.20
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 8,303.000
cY 0.000 0.00
8.88000 8,303.000 73,730.64
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00

34,602.92000 0.000 0.00
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2007  420-00000 Geomembrane 6,782.000 3,556.000
SY 0.000 0.00
10.98000 3,556.000 39,044.88
2010 504-04420 *Precast Panel Facing 22,200.000 12,543.000
SF 0.000 0.00
38.14000 12,543.000 478,390.02
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400 Concrete Sealer 3,814.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2018 601-03050 Conc CL D (Wall) 3,212.000 2,881.800
cY 7.800 4,400.37
564.15000 2,889.600 1,630,167.84
2019 601-40301 Struct Conc Coating 156,222.000 40,027.000
SF 0.000 0.00
1.45000 40,027.000 58,039.15
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 29,260.000
SF 0.000 0.00
1.34000 29,260.000 39,208.40
2025 602-00000 *Reinforcing Steel 124,007.000 118,495.000
LB 0.000 0.00
1.06000 118,495.000 125,604.70
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 131,361.000
LB 60.000 74.40

1.24000 131,421.000 162,962.04
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CAT NOO0310 WALLS (Noise, Median, Outside)
2032 606-10700 Brdg Rail Ty 7 2,953.000 1,645.000
LF 580.000 52,124.60
89.87000 2,225.000 199,960.75

CAT 0310 CURRENT AMT$ 8,623,452.93 $ 127,679.33 $ 4,735,151.60
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2035 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
100,809.86000 3.000 302,429.58
2040 620-00005 Field Office (Special) 1.000 0.950
EACH 0.050 39,827.98
796,559.65000 1.000 796,559.65
2045 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
67,041.14000 1.000 67,041.14
2050 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
5,670.00000 4.000 22,680.00
CAT 0400 CURRENT AMT$ 1,188,710.37 $ 39,827.98 $ 1,188,710.37

PROJECT TOTAL CURRENT AMT $20,786,621.84 $ 5,858,078.30  $74,565,727.20



